

CHANGE ORDER



PROJECT: Ashe County Landfill Phase 3
 Owner: County of Ashe
 Contractor: Baker's Construction Services, Inc.

CHANGE ORDER NUMBER: **01-R**
 DATE: 5/7/2026

SUBCONTRACTOR:
N/A

PIN NO:
 County:
 CONTRACT DATE: 4/15/2026
 CONTRACT FOR: Landfill Cell Construction

The Contract is changed as follows:

<u>Item #</u>	<u>Item Description</u>	<u>Quantity</u>	<u>Unit</u>	<u>Unit Price</u>	<u>Total Price</u>
CO #1A	Cement Stabilization Mobilization	1	LS	\$ 12,000.00	\$ 12,000.00
CO #1B	Spread, Mix & Geogrid	5500	SY	\$ 15.80	\$ 86,900.00
CO #1C	Cement	330	TON	\$ 418.00	\$ 137,940.00
CO #1D	UES Testing	1	LS	\$ 9,817.50	\$ 9,817.50
TOTAL					\$ 246,657.50

Not valid until signed by the Contractor and Subcontractor,

The original (Contract Sum) was	\$ 5,872,367.11
Net change by previous authorized Change Orders.....	\$ -
The (Contract Sum) prior to this Change Order was.....	\$ 5,872,367.11
The (Contract Sum) will be (increased) by this Change Order in the amount of.....	\$ 246,657.50
The new (Contract Sum) including this Change Order.....	\$ 6,119,024.61

The Contract time will be (increased)(decreased)(unchanged) by
 The date of Substantial Completion as of the date of this Change Order therefore is () days

 Owner
County of Ashe
 150 Government Circle, Suite 2500
 Jefferson, NC 28640

 BY:

 DATE: _____

 Contractor
 Baker's Construction Services, Inc.
 4533 Highway 11-E
 Bluff City, TN 37617

 BY:
 Brandon Dunn
 DATE: _____